

Reprocessing plan

Jul 1st, 2020

The observation period is divided into units of 6 months, and reprocessing will be carried out in order from the latest 6 months unit period.

Table. Reprocessing plan (As of Jul 1st, 2020).

Obs. period Provision Start (plan)	2018				2019				2020		
	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep
Jul [Mid], 2020									Reprocess(1) →		
Sep [End], 2020											(1+) →
Nor [Mid], 2020							Reprocess(2) →				
From Feb 2021					Reprocess(3) →						
From May 2021			Reprocess(4) →								
From Jul 2021	Reprocess(5) →										

- All L1/L2/L3 products will be reprocessed.
- The reprocessing may possibly delay.
- Please see the reprocessing status page for up-to-date information of reprocessing.
【URL : https://shikisai.jaxa.jp/status_v2_en.html 】
- The following provisional product will be reprocessed during the period (1+).
 - Jun 24, 2020 : Provisional product period due to the trouble during the preparation release of Ver.2 products.
 - Jun 29, 2020 : Provisional product period due to the release of Ver.2 products.